

UNCLASSIFIED

Registry

DIRECTOR OF CENTRAL INTELLIGENCE
Committee on Imagery Requirements and Exploitation

Cont

DCI/ICS-85-5362

22 JAN 1985

24 JAN 1985




MEMORANDUM FOR:



LOGGED

STAT

SUBJECT: Status of Contract 83-A791-500-000

1. This memo summarizes the history and status of the subject contract.
2. Our original LOE contract with QSI ran through 31 May 1984. However, early on it was clear that QSI, due to several factors, would not use up its proposed resources, so they were asked to propose a no-cost time extension to complete the agreed-to tasks.
3. In April, QSI's principal engineer,  became seriously ill and did not return to work until July 1984. At that time  gauged that at his current part-time level (as recommended by his doctor) he could complete his tasks by August 1984, at which time we intended not to renew the contract.
4. Subsequently, however, additional tasks were added to the QSI LOE contract which required  services through FY85. This required both a FY85 proposal and a proposal for the transition period of August through September 1984.
5. When QSI applied for its cost and fee for the transition period, they were denied the fee. Based on the fact that this period was not a time extension to complete already agreed-to work, but in fact our request for additional LOE to perform additional tasks, I believe QSI should receive its fee as requested.
6. The funds already authorized are sufficient to cover this relatively small fee.



Vice Chairman

STAT

UNCLASSIFIED

UNCLASSIFIED

DCI/ICS-85-5362

SUBJECT: Status of Contract 83-A791-500-000

DCI/ICS/CMX/IAS [REDACTED] 18 January 85

DISTRIBUTION:

- 1 - Addressee
- 1 - [REDACTED]
- 1 - IAS Chrono
- 1 - ICS Registry
- 1 - COMIREX Chrono
- 1 - COMIREX Subject - QSI

UNCLASSIFIED